



UNIVERSITY OF NORTH CAROLINA
CHAPEL HILL

LVX
LIBERTAS



49 Projects funded by Higher Education Bond Funds (\$515M)

– 29 Projects Closed Out to Date	\$214,682,596	41.7%
– 14 Projects Completed to Date	\$189,635,010	36.8%
– 6 Projects Under Construction	\$ 110,917,362	21.5%

Total expensed as of August, 2008 \$506,334,038 98.3%


Current Scheduled Completion of HEB Program January, 2009

2002 Projected Schedule November, 2009

Facilities Planning & Construction

Program Funding Sources 2000-2008

Self Liquidating	1,331,903,001	63%
State Funds	185,200,000	9%
Higher Education Bond	515,234,968	24%
R & R/COPS	81,646,909	4%
Total of 165 Projects	2,113,984,878	



Division of Finance and Administration

Facilities Planning & Construction

